
 
 
 
MEMO TO: City Council  
 
FROM: Rosemarie Ives, Mayor 
 
DATE:  April 19, 2005 
 
SUBJECT: ACCEPTANCE OF CONSTRUCTION FOR EVANS CREEK TRAIL AND 

GREENWAY PHASE 1, PROJECT NO. 00-CI-92 
 
 

I. RECOMMENDED ACTION 
 

Move to approve the final contract amount with Road Construction Northwest, Inc. of 
Renton, Washington, for the base bid amount of $974,355 plus change orders and bid 
item quantity increases and decreases, which resulted in a final contract amount of 
$899,744.97, and accept construction of the Evans Creek Trail and Greenway, Phase 1, 
Project No. 00-CI-92 as of April 19, 2005. 

 

II. DEPARTMENT CONTACT PERSONS 
 
 Danny Hopkins, Parks and Recreation Director    556-2310 
 David Rhodes, Director of Public Works    556-2705  
 Bill Campbell, City Engineer/Assistant Director of Public Works  556-2733 
 Ron Grant, Construction Division Manager    556-2742 
 Tim Cox, Parks CIP Manager    556-2334 
 Dennis Brunelle, Project Manager    556-2724 
 
 

III. DESCRIPTION 
 

This project provided for the construction of a portion of the Evans Creek Trail and 
Greenway between NE 95th Street and NE Union Hill Road.  The trail corridor generally 
follows the alignment of Bear and Evans Creeks west of 196th Avenue NE, and Perrigo 
Community Park linking Bear Creek Park to the west, Perrigo Community Park in the 
middle and Johnson Park to the south, and Novelty Hill Road to the north.   

In this phase of the project an at-grade trail was constructed from NE 95th Street south to 
the western boundary of Perrigo Community Park, and from NE Union Hill Road north 
approximately 1,200 feet.  Of this southern section, approximately 560 feet of the trail 
was constructed above grade on steel piles to mitigate impacts to the wetlands and marsh 
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areas.  In addition to the trail approximately ¾ acre of wetlands were planted on the east 
side of Evans Creek with trees and shrubs to mitigate project construction. 

The next phase of this project, Stage 2, will complete Phase 1 of the project between NE 
95th Street and Union Hill Road. 

Construction began September 20, 2004, and was completed March 8, 2005.  There were 
no contractor claims filed against the City, and no liquidated damages were assessed 
against the contractor. 

All work under this contract has been completed in accordance with the plans and 
specifications except for paving the elevated portion of the trail constructed due to 
weather constraints.  This work has been included in Stage 2 of the Evans Creek Trail 
and Greenway project and will be constructed in spring 2005.  The recommended action 
approves the final contract amount and constitutes the final acceptance of the work.  

  

IV. IMPACT 
 

A. Service/Delivery:  This project constructed at-grade pedestrian and equestrian trails, 
and an elevated trail that will accommodate both pedestrian and equestrian uses.  It 
also provided for the enhancement of approximately ¾ acre of wet lands buffer 
adjacent to Evans Creek.  These improvements will require maintenance and put 
additional demands on the Parks Department budget. 

    
B. Fiscal: 

   
  Project Costs: 
  Design / Right-of-Way 
   Consultant – Parametrix $497,883 
   City Administration, Misc.   211,736 
  Construction 
   Contractor – Road Construction Northwest, Inc. 899,745 
   Construction Services – Parametrix 104,816 
   City Administration and Inspection 27,000 
   Miscellaneous        81,227 
   Total Project Costs          $1,822,407 
 

 Funding: 
  King County 1989 Open Space Bond & Interest $1,322,407 
  IAC Grant      500,000 
   Total Funding $1,822,407 
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V. ALTERNATIVES 
 

 None. 
 
 

VI. TIME CONSTRAINTS 
 

Following project acceptance, in accordance with RCW 60.28, the contract retainage 
will be released upon receipt of clearances for the Department of Revenue and Labor 
and Industries, and a mandatory 45-day waiting period for filing claims and liens. 

 
 

VII. LIST OF ATTACHMENTS 

 A. Vicinity Map  
 
 
 
__________________________________________ ____________ 
David Rhodes, Director of Public Works Date 

 

 

Approved for Council Agenda  _____________________ ____________ 
   Rosemarie Ives, Mayor Date 
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